DIVISION FOR WOMEN

1. GENERAL DETAILS

1.1 Alignment of Implementation with Planning

January – June 2012			
	Total # # completed		%
Trainings	43	34	79
Monitoring	65	65	100
STN meetings	11	11	100
CEDAW	4	3	75
CRC	14	10	71
TOTAL	137	123	85%


July - December 2012				
	Total #	# completed	%	
Trainings	76	63	83	
Monitoring	34	27	79	
STN meetings	22	20	91	
CEDAW	5	4	80	
CRC	7	6	86	
TOTAL	144	120	84%	

1.2 Gender disaggregation January June 2012

4%
■ # male
■ # female

Total # participants	#	%	#	%
for programs	male		female	
809	31	4	750	93


July December 2012




Total # participants for programs	# male	%	# female	%
2287	624	27	1663	73

100% of data for programs of the July December template were gender disaggregated Significant increase in male participation, indicating greater equitability of programs.

1.3 Report submission



January – June 2012				
	Total #	# completed	%	
Trainings	43	8	19	
Monitoring	65	6	9	
STN meetings	11	10	91	
CEDAW	4	4	100	
CRC	11	3	27	
TOTAL	137	31	23	



July - December 2012				
	Total #	# completed	%	
Trainings	76	41	35	
Monitoring	34	10	29	
STN meetings	22	8	36	
CEDAW	5	4	80	
CRC	7	6	86	
TOTAL	144	69	48	

2. Analysis of Performance Measures

HIV Stream 3 orientations Skills Building Training for Matuauu Positive Parenting Sui Tamaitai o Nuu Mothers and Daughters MAVA MFF

Fale lalaga HIV AIDS


ANM

CEDAW

CRC


2.1 Gender Based Violence Program


• The Programme was the product of the Samoa Family Health and Safety Study in 2000 and since its establishment in 2007, activities mainly focused on IEC materials, and dissemination of the SFHSS findings.



- For the GBV measure, DFW managed to implement 67% of planned activities of the whole FY within the first six months leaving 33% for the last six months, hence a very ahead progress for the DFW.
- Compared to the early years of the GBV Programme, a number of new initiatives by the DFW have amplified awareness of the public on violence against women.
- Gender disaggregated data is also noted not taken into account until 2012.
- 31% of all activities conducted in first half are of the GBV measure.
- Whats the status of MAVA in becoming an NGO?

2.2 Aiga ma Nuu Manuia Programme






- # of households inspected within the concerned period has increased tremendously compared to the total # inspected within the whole FY 11/12.
- Despite the increase in the # of hh inspected, # of families with gardens has dropped.


Recommended areas to address:

• Noted the only component emphasized is the # of families with gardens simultaneously overlooked the other components.

2.3 Fale lalaga

• Number of Falelalagas are consistent.






Recommended areas to address;

- Can this be merged with the Faamama Avega initiative of DFIA under a cultural revival PM? The DFIA is coordinating the Faamama Avega initiative, is it ossible
- Is there a way to collect data on the number of ie sae sold and the income earned so that we know the outcome of the initiative, because its not just the revival of culture its a money generating idea.
- Under reported siapo to consider in this six months.

2.4 Micro Finance Scheme

• Is there another option to collate data instead of depending on DBS to provide report because at the end we are the ones to answer for our PMs.





Recommended areas to address;

- There was no monitoring visits for the last six months.
- The trend shows that the Programme through the years is slowly dropping its value.
- The Programme reached the arrears of \$53,023 which is not a small amount of money. Perhaps more strict on conditions.
- Whats the way forward for sustainability if DBS discontinue the Programme? Way forward for the Programme?

2.5 Skills Building

- Variety of skills taught at trainings
- Income generating initiatives
- Women are increasingly engaged in trainings






Recommended areas to address;

• Conduct **SB** for males in Savaii as was done for Upolu.

- Recommend not limited to subgroups of village but conduct training for whole village. I think it wont be difficult in terms of coordination since we have our liaison officers in every village.
- Women have learned how to sew, arranged flowers and other skills. What has come out of the trainings through the past years? Any successful stories? How many that participated who are engaged in small businesses utilizing their skills learned from our trainings?
- Any negotiation with SBEC to take up the level of skills as income earned.
- Number of villages is fluctuating while the numbers of trainings are consistent. We recommend

2.6 Mothers and Daughters

- Programme is steady over the years
- Increased in the number of m & d participated this FY



Recommended Areas to address:

- How do you select the villages for the Programme?
- Any follow ups on the status of villages in which we conducted our trainings in the past years with regards to violence, SRH, family planning and other concerned areas.
- There should have been 2 Programmes for Savaii and 2 for Upolu however 1 was conducted in Savaii and 3 in Upolu. What was the issue?

2.7 Village Births

- Data on births is gender disaggregated
- Noted the improvement in birth registration as staff see no complications with STNs reports.

Recommended Areas to address:

• Whats the negotiation with SBS regarding this?

2.8 Positive Parenting

• Data is gender disaggregated

2.9 Smokefree Homes

